
(August 6, 2006) 1 
Type C Progress Schedule 2 
Section 1-08.3(2)C Vacant, is revised to read: 3 

 4 
Type C Progress Schedule 5 
Type C Progress Schedules shall conform to all of the requirements of Section 6 
1-08.3(2)B and this Section. 7 
 8 
The Contractor shall submit five printed copies of a preliminary Type C 9 
Progress Schedule no later than the first working day as defined in Section 1-10 
08.5.  The preliminary schedule shall comply with all of these requirements and 11 
the requirements of Section 1-08.3(1), except that it may be limited to only 12 
those activities occurring within the first 60 working days of the project. 13 
 14 
The Contractor shall submit five printed copies of a Type C Progress Schedule 15 
no later than 60 calendar days after the date the contract is executed.  The 16 
Engineer may allow an additional 30 calendar days for schedule submittal if 17 
the Contractor is able to demonstrate that they are unable to determine 18 
resource availability, and such lack of information prevents the Contractor from 19 
preparing a reasonable schedule. 20 
 21 
Each time that a preliminary schedule, Progress Schedule, or Schedule 22 
Update is submitted, the Contractor shall provide the Engineer with an 23 
electronic copy of that schedule.  Regardless of the type of software used, the 24 
schedule data provided to the Engineer shall be saved on a CD-ROM in 25 
Primavera Project Planner Enterprise Version, P3e/c or P3 format. 26 
 27 
Type C Progress Schedules shall display at least the following additional 28 
information: 29 

 30 
1. A time scaled logic diagram. 31 
2. Activities for traffic detours and closures. 32 
3. Milestones for required delivery of State furnished materials, if any. 33 
4. Activities for State furnished traffic control resources, if any. 34 
5. Activities for fabrication of materials longer than 120 calendar days 35 

lead time. 36 
6. Fixed constraints shall be identified on the activity listing, 37 

supplemented with a written narrative describing why the constraint 38 
exists. 39 

 40 
If requested by the Engineer, the Contractor shall supplement the Progress 41 
Schedule with a written narrative describing the assumed production rates and 42 
planned resource allocations to support the activity durations provided in the 43 
schedule. 44 


